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[] I - Signatories [%7 II - Project Manager [ I]II - Unit Manager
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100-HR-2 Operable Unit RFI/CMS Interim Milestones _

escript...n/Jt:stlfi-.....,n of Change

Three interim milestones are proposed to ensure that 100-HR-2 Operable Unit Work Pl-an
activities are completed on schedule. They are-as follows.

1. (M-15-18A) Submit the 100-HR-2 OU Limited Field Investigation/Qualitative RiSk
-Assessment-Report-to Eco-logy--arsd the €PA: Completion date - September 30, 1994.

2. (M-15-18B) Submit the 100-HR-2 OU Focused Feasibility Study Report to Ecology and
the EPA. Completion date - January 31, 1994.

3. (M-15-18C) Submit the 100-HR-2 0U IRM Proposed Plan to Ecology and the EPA: -
Completion date - January 31, 1994.
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Affected oocunents - -

Wanfnrd_Faderai facility agre-ement and Consent Order Action Plan, Appendix 0, Work
Schedule.

RCRA Facility Investigation / Corrective Measures Study for the 100-HR-2 Operable Unit,-
Hanford Site, Richland, Washin gton ( DOE/RL 93-20 ) Draft A.
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